

# APPENDIX C

APPENDIX C

RFP#13-17

MMIS 2020 Platform Timeline

The charts below reflect the tentative MMIS 2020 Platform release schedule and integration of modules. The timeline is subject to change and requires the Centers for Medicare and Medicaid Services (“CMS”) approval.

2018 Calendar Year				2019 Calendar Year			
1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q
ITC/QA RFP	258 Days RFP Solicitation, Commonwealth Review and Contracting.			Initial 4 Year Term			
SI/DH RFP	273 Days RFP Solicitation, Commonwealth Review and Contracting.			Initial 7 Year Term			
EDI RFP	273 Days RFP Solicitation, Commonwealth Review and Contracting.			Initial 3 Year Term			
Managed Care RFP Lot 1	4 Lot	273 Days RFP Solicitation, Commonwealth Review and Contracting.		Contracts Initial 4 Year Term			
Financial RFP Lot 2		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
Provider Management RFP Lot 3		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
FFS RFP Lot 4		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
Outpatient Drug Rx RFP		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
Prior Authorization RFP Lot 1	2 Lot	273 Days RFP Solicitation, Commonwealth Review and Contracting.					
Outbound Mail RFP Lot 2		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
PIMS RFP Lot 1	2 Lot	273 Days RFP Solicitation, Commonwealth Review and Contracting.					
TPL RFP Lot 2		273 Days RFP Solicitation, Commonwealth Review and Contracting.					

ITC/QA Project Management	2019 Calendar Year				2020 Calendar Year				2021 Calendar Year			
	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q
Project Management and On Going Support of Design, Development and Implementation (DDI)												
Tier 1 MMIS 2020 Support Center	DDI				Phased In				M & O			
SI/DH Build 1												
Artifact Library - Base Build	DDI				Implement Build 1							
Knowledge Base - Base Build					Artifacts added to Library during each build of MMIS 2020 Platform							
SI/DH Build 2												
Reference File - Base Build	DDI				Implement Build 2							
Operational Data Store - Base Build					Reference updated during each build of MMIS 2020 Platform							
Job Scheduler - Base Build					Operational Data Store updated during each build of MMIS 2020 Platform							
Report Generator - Base Build					Job Scheduler updated during each build of MMIS 2020 Platform							
Customer Relationship Management - Base Build					Report Generator updated during each build of MMIS 2020 Platform							
SI/DH Build 3												
Provider Management/Provider Enrollment Module	DDI				Implement Build 3							
Web Services												
CRM Build 1												
SI/DH Build 4												
Electronic Data Interchange Module	DDI				Implement Build 4							
Financial Module												
Outpatient Drug Rx Module												
Managed Care Administration Module												
Member Enrollment (Existing Module)												
CRM Build 2												
SI/DH Build 5												
Prior Authorization Module	DDI				Implement Build 5							
Out Bound Mail Module												
CRM Build 3												
SI/DH Build 6												
Fee For Service Module	DDI				Implement Build 6							
Home and Community Services Information System (Existing Module)												
Drug Rebate (Existing Module)												
CRM Build 4												
SI/DH Build 7												
Third Party Liability Module	DDI				Implement Build 7							
Program Integrity Management System Module												
CRM Build 7												