

APPENDIX C

APPENDIX C

RFP#24-16

MMIS 2020 Platform Timeline

The charts below reflect the tentative MMIS 2020 Platform release schedule and integration of modules. The timeline is subject to change and requires the Centers for Medicare and Medicaid Services (“CMS”) approval.

2018 Calendar Year				2019 Calendar Year			
1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q
ITC/QA RFP	258 Days RFP Solicitation, Commonwealth Review and Contracting.			Initial 4 Year Term			
SI/DH RFP	273 Days RFP Solicitation, Commonwealth Review and Contracting.			Initial 7 Year Term			
EDI RFP	273 Days RFP Solicitation, Commonwealth Review and Contracting.			Initial 3 Year Term			
Managed Care RFP Lot 1	4 Lot	273 Days RFP Solicitation, Commonwealth Review and Contracting.		Contracts Initial 4 Year Term			
Financial RFP Lot 2		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
Provider Management RFP Lot 3		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
FFS RFP Lot 4		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
Outpatient Drug Rx RFP		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
Prior Authorization RFP Lot 1	2 Lot	273 Days RFP Solicitation, Commonwealth Review and Contracting.					
Outbound Mail RFP Lot 2		273 Days RFP Solicitation, Commonwealth Review and Contracting.					
PIMS RFP Lot 1	2 Lot	273 Days RFP Solicitation, Commonwealth Review and Contracting.					
TPL RFP Lot 2		273 Days RFP Solicitation, Commonwealth Review and Contracting.					

ITC/QA Project Management	2019 Calendar Year				2020 Calendar Year				2021 Calendar Year			
	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q	1st Q	2nd Q	3rd Q	4th Q
Project Management and On Going Support of Design, Development and Implementation (DDI)												
Tier 1 MMIS 2020 Support Center		DDI				Phased In		M & O				
SI/DH Build 1												
Artifact Library - Base Build		DDI		Implement Build 1								
Knowledge Base - Base Build				Artifacts added to Library during each build of MMIS 2020 Platform								
				Knowledge Base updated during each build of MMIS 2020 Platform								
SI/DH Build 2												
Reference File - Base Build		DDI		Implement Build 2								
Operational Data Store - Base Build				Reference updated during each build of MMIS 2020 Platform								
Job Scheduler - Base Build				Operational Data Store updated during each build of MMIS 2020 Platform								
Report Generator - Base Build				Job Scheduler updated during each build of MMIS 2020 Platform								
Customer Relationship Management - Base Build				Report Generator updated during each build of MMIS 2020 Platform								
				CRM updated during each build of MMIS 2020 Platform								
SI/DH Build 3												
Provider Management/Provider Enrollment Module		DDI		Implement Build 3								
Web Services												
CRM Build 1												
SI/DH Build 4												
Electronic Data Interchange Module		DDI		Implement Build 4								
Financial Module												
Outpatient Drug Rx Module												
Managed Care Administration Module												
Member Enrollment (Existing Module)												
CRM Build 2												
SI/DH Build 5												
Prior Authorization Module		DDI		Implement Build 5								
Out Bound Mail Module												
CRM Build 3												
SI/DH Build 6												
Fee For Service Module		DDI		Implement Build 6								
Home and Community Services Information System (Existing Module)												
Drug Rebate (Existing Module)												
CRM Build 4												
SI/DH Build 7												
Third Party Liability Module		DDI		Implement Build 7								
Program Integrity Management System Module												
CRM Build 7												