APPENDIX C

RFP # 26-16

MMIS 2020 Platform Timeline

The charts below reflect the tentative MMIS 2020 Platform release schedule and integration of modules. The timeline is subject to change and requires the Centers for Medicare and Medicaid Services ("CMS") approval.

Chart 1: Timeline for release of RFP documents through contract negotiation, and implementation.

			Aug-19	Sep-19	Oct-19	Nov-19	Dec 19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jut-20	Aug-20	Sep-20 Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21 Apr-21	Mav-21	Jun-21	Jut-21	Aug-21	Sep-21	Oct-21	Nov-21		Jan-22 Feh-22	Mar-22	Apr-22	May-22	Jun-22	Jut22	Aug-22	Sep-22	000-22 Dec-22
	Outpatient Drug Rx					_			Finalia	ze RFP					Solicitation	Eva	luation	Neg	otiations	Approvals and Exec	1				Imp	ilemental	ion					*						
	Provider Management	NASPO/Value Point		Evaluation Neg					gotiation:	otiations Approvals and Exec														7														
	Three Lot RFP Managed Care Administration (MCA) - Lot 1	RFP	Finalize RFP				Solid	citation Evaluation Negotist				ons A	Approvals and Implementation																									
	Three Lot RFP Financial (FIN) - Lot 2	RFP	Finalize RFP						itation		Evaluatio	n	Negotisti	ons A	pproval Exec							1	Implementatio	'n							*							
0	Three Lot RFP Fee For Service (FFS) - Lot 3	RFP		Finalize RFP Solic					itation		Evaluatio	n	Negotisti	ons A	pproval Exec								Imple	mentation									*					
MMIS 2020	Prior Authorization (PA) and Outbound Mail (OBM) PA - Lot 1	RFP	Ę	Solicitat	icitation Evaluation					Negotiations Approvals and Exec																												
	Prior Authorization and Outbound Mail OBM - Lot 2	RFP		Solicitat	olicitation Evaluation					Negotiations Approvals and Exec					Implementation								*															
	PIMS and TPL: Program Integrity Management System (PIMS) - Lot 1	RFP								Finalize RFP					Solicitation Evaluation				'n	Negotiations Approvals and Exec			d				Implement	plementation						7				
	PIMS and TPL: Third Party Liability (TPL) - Lot 2	RFP								Finalize RFP					Solicitation Evaluation					Negotiations Approvals and Exec					Implementation									>	τ			
	Tier 1 Support Center (TSC)	contract				[SOW	DGS Pricing		vals and xec]																											