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Program Timeline



The chart below is the tentative project timeline for the MMIS 2020 Program Implementation. This tentative schedule is subject to change and requires CMS approval.



	Module /Service
	RFQ/RFP Release
	Contract Award
	Implementation

	Independent Verification and Validation (IV&V)
	9/30/16
	6/30/17
	N/A

	IT Consulting and Quality Assurance (ITC/QA)
	11/30/16
	8/31/17
	N/A

	Drug Rebate
	N/A
	N/A
	In Place

	Member Enrollment
	N/A
	N/A
	In Place

	Home and Community Services Information System (HCSIS)
	N/A
	N/A
	In Place

	System Integrator/Data Hub (SI)
	2/28/17
	12/01/17
	See NOTE

	Electronic Data Interchange (EDI)
	2/28/17
	12/01/17
	See NOTE

	Prior Authorization (PA)
	3/31/17
	12/31/17
	11/1/18

	Program Integrity and  Analytics
	5/31/17
	3/1/18
	4/1/19

	Managed Care and Financial 
	5/31/17
	3/31/18
	12/1/18

	Provider Management
	5/31/17
	3/31/18
	11/1/18

	Third Party Liability (TPL)
	5/31/17
	3/31/18
	3/1/19

	Fee For Service (FFS)
	5/31/17
	3/31/18
	10/1/19



NOTE: At contract award, the SI and EDI vendor will begin a phased implementation that aligns with the implementation dates of the other modules.
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